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MEETING OF THE BOARD
THE WILKINSBURG-PENN JOINT WATER AUTHORITY

May 26, 2026

ORDER OF BUSINESS

Roll Call

Pledge of Allegiance

Public Comment Period

Approval of Meeting Minutes

Workshop Meeting Minutes of April 28, 2026
Bills and Communications:

¢ Award Contract 26-003 — Stokes Ave. North Braddock Water Line Replacement
e« Approve Change Order #1, Contract 25-002 — Universal Rd. Water Line Replacement

Report of Officers:
e Chairman

e Vice Chairman
e Secretary

e Treasurer

Ratification of expenditures from April 19, 2026, through May 16, 2026, in the amount of
$1,748,971.30. Electronic transfers have been included but are not reflected in the total. In
addition, we will need authorization of expenditures through June 23, 2026.

Report of Committees

Executive Committee
Finance Committee
Labor Committee
Policy Committee
Engineering Committee
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Consultants' Reports - Comments

e Consulting Engineer
+ Solicitor

Report of Management
Unfinished Business
New Business

Adjournment



WILKINSBURG PENN JOINT WATER AUTHORITY
MAY 26, 2026

ms consultants, inc. - MONTHLY ENGINEER’S REPORT
PENNVEST LEAD SERVICE LINE PROJECT - PHASE 2

Attached is a summary for Phase 2 and provided a list of addresses completed for each municipality to the
respective Board Member. As of May 18, 2026, 1,116 of 1,005 completed or approximately 112%. Since
last update, no replacements occurred under this project. No change since prior update.

PENNVEST LEAD SERVICE LINE PROJECT - PHASE 3
Since the last update, 107 new replacements occurred.

Attached is a summary for Phase 3. 1,619 letters were sent to customers, of which 32 were sent since last
meeting. As of May 18, 2026, 1,168 were returned of which 929 included photos. Since the last update, 17
letters were returned and the quantity of photos increased by 30. A total of 1,097 inspections were completed
and 1,050 replacements were completed thru May 18, 2026. North Versailles, Wilkins, Wilkinsburg and
Wilmerding had the largest quantity completed since prior update. The PennVest application was based on
1,060 replacements. Notice to Proceed was May 5, 2025 for both contractors. 79% of the contract days have
passed. 99% of the planned 1,060 replacements occurred to date. 94% of the 1,168 agreement replacements
occurred to date.

PENNVEST LEAD SERVICE LINE PROJECT - PHASE 4

Bids opened on May 19, 2026 at 11:00 AM EDT at WPJWA office for REBID. Scope was adjusted with
intent to award entire scope to lowest apparent responsible bidder. Four bids were received. Frank J. Zottola
Construction, Inc. is apparent low responsible bidder in the amount of $8,556,000.00 and ms recommends
award to them pending Pennsylvania DEP approval of DBE submittal. Intent is for PENNVEST loan closing
to proceed in early July 2026 and Notice to Proceed a week or two later.

EAST MCKEESPORT TANK REPLACEMENT

Change Order 2 was returned to Contractor. Awaiting Contractor to submit a schedule for ladder replacement
and punch list items.

SEDIMENATION BASIN REHABILTIATION

Basin #3 was visually inspected on May 5, 2026, with no major concerns. Leakage from Basin #1 outside
the plant was observed. Contractor will address the Basin #1 leakage towards end of summer 2026.

NADINE PUMP STATION PUMP NO. 2 REBUILD

No change since prior update.









