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MEETING OF THE BOARD
THE WILKINSBURG-PENN JOINT WATER AUTHORITY
June 23, 2026

ORDER OF BUSINESS

Roll Call

Pledge of Allegiance

Public Comment Period
Approval of Meeting Minutes

Workshop Meeting Minutes of May 26, 2026
Regular Meeting Minutes of May 26, 2026

Bills and Communications:

Report of Officers:
e Chairman

e Vice Chairman
e Secretary

e Treasurer

Ratification of expenditures from May 17, 2026, through June 13, 2026, in the amount of
$3,226,406.93. Electronic transfers have been included but are not reflected in the total. In
addition, we will need authorization of expenditures through July 28, 2026.

Report of Committees

Executive Committee
Finance Committee
Labor Committee
Policy Committee
Engineering Committee

Consultants' Reports - Comments

e Consulting Engineer
e Solicitor

Report of Management
Unfinished Business
New Business

Adjournment



WILKINSBURG PENN JOINT WATER AUTHORITY
JUNE 23, 2026

ms consultants, inc. - MONTHLY ENGINEER’S REPORT

PENNVEST LEAD SERVICE LINE PROJECT - PHASE 2

Attached is a summary for Phase 2 and provided a list of addresses completed for each municipality to the
respective Board Member. As of June 15, 2026, 1,116 of 1,005 completed or approximately 112%. Since
last update, no replacements occurred under this project. No change since prior update.

PENNVEST LEAD SERVICE LINE PROJECT — PHASE 3
Since the last update, 67 new replacements occurred.

Attached is a summary for Phase 3. 1,655 letters were sent to customers, of which 36 were sent since last
meeting. As of June 15, 2026, 1,205 were returned of which 965 included photos. Since the last update, 37
letters were returned and the quantity of photos increased by 36. A total of 1,132 inspections were completed
and 1,117 replacements were completed thru June 15, 2026. Braddock Hills, Churchill, East Pittsburgh, North
Braddock, Pitcairn, Turtle Creek, Wilkinsburg and Wilmerding had the largest quantity completed since prior
update. The PennVest application was based on 1,060 replacements. Notice to Proceed was May 5, 2025 for
both contractors. 85% of the contract days have passed. 107% of the planned 1,060 replacements occurred
to date. 94% of the 1,205 agreement replacements occurred to date.

PENNVEST LEAD SERVICE LINE PROJECT - PHASE 4
Working through PENNVEST settlement documents. Submitted DBE information to PADEP. Intent is for

PENNVEST loan closing to proceed on July 7, 2026 at 11:00 AM EDT and Notice to Proceed a week or two
later.

EAST MCKEESPORT TANK REPLACEMENT

Awaiting Contractor to submit a schedule for ladder replacement and punch list items. No change since prior
update.

SEDIMENATION BASIN REHABILTIATION
Contractor will address the Basin #1 leakage towards end of summer 2026. No change since prior update.

NADINE PUMP STATION PUMP NO. 2 REBUILD

No change since prior update.



NADINE PUMP STATION VFD AND MOTOR REPLACEMENT

Prime contractor is coordinating with electrical subs. No change since last update.

SUMP PUMP REPLACEMENT AT NADINE

Awaiting manufacturer to concur with proposed piping to proceed with replacement of South Pit pump.
WTP CHLORINE GENERATION

PADEP PWS application submitted. Addressing additional PADEP questions. Reached out to Penn Hills for
planning meeting. Awaiting response.

PITCAIRN TANK BOOSTER STATION

Submitted PWS permit to PADEP on July 10, 2026. Awaiting PADEP review.
CLINE STREET WATER LINE REPLACEMENT (WILKINS TOWNSHIP)
Addressed Commonwealth additional data request for grant reimbursement.

EAST MCKEESPORT ASBESTOS WATER LINE REPLACEMENT (EAST MCKEESPORT)
Construction is ongoing.

UNIVERSAL ROAD WATER LINE REPLACEMENT (PENN HILLS)
Working towards contract closeout.

PennDOT 2058, Section A12 — Verona Road Culvert

Submitted construction cost estimate to PENNDOT.

FILTER PLANT — AIR SCOUR SYSTEM

Had a call with People’s Gas about future gas load requirements.

NADINE PUMP STATION — INTAKE FRAZIL SYSTEM

Working on final design package and PADEP permit application.



THE WILKINSBURG-PENN JOINT WATER AUTHORITY
REPORT OF MANAGEMENT

June 23, 2026

A graph with the 2026 monthly Delinquency Notices and Payment Plans is included
in the packet. There were 70 payments plans broken since our May meeting.

The Customer Assistance Program through Dollar Energy to date has received 159
applications, processed 156 applications (3 processed on our side just waiting on
Dollar to process on their side). We have awarded $14,377.00 (since 10/1/2025).
The program had $43,848.00 starting funds and $29,471.00 remaining current funds.

Citizens Advisory Committee meeting was held on May 18, 2026. A copy of the May
18, 2026, meeting minutes are included in this month’s packet. The next CAC
meeting is scheduled for August 10, 2026, at 3pm at the Authority office.

There has been a total of 34 breaks since our May 26, 2026, meeting. Included in
your packet is a breakdown by Municipality of all Distribution Work done during the
last month.



